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SUBJECT LOWER DUWAMISH SEDIMENT PROJECT 2000 CONTRACT

PROGRESSPROGRES REPORT FOR NOVEMBER 252006DECEMBER 29 2006

DEAR JENNIE

THISTHI PROGRESSPROGRES REPORT
AND THE ASSOCIATED INVOICE NO 773125 COVER WORK ON SLIP

PERFORMED BY INTEGRAL CONSULTING AND ITS SUBCONTRACTORSSUBCONTRACTOR NOVEMBER 252006DECEMBER

292006 UNDER THE DUWAMISH WATERWAY SEDIMENTINVESTIGATIO CONTRACT THE FOLLOWING

WORK IS COVERED BY THISTHI INVOICE

TASK 14C BIOLOGICAL ASSESSMENT INTEGRAL STAFF BEGAN PREPARATION OF THE FINAL BA

TASK 14E SLIP 460 DESIGN CHARGESCHARGE FOR PREVIOUSPREVIOU PLOTTER USE IN THE SLIP 460
DESIGN EFFORT WERE LOGGED TO THE ACCOUNTING SYSTEM THE 60 DESIGN EFFORT IS

COMPLETE

TASK 14F SLIP 4100 DESIGN INTEGRAL STAFF CONTINUED EFFORTSEFFORT ON THE 100 DESIGN

EFFORT INCLUDING REVIEW OF EPA COMMENTSCOMMENT PHONE AND EMAIL CORRESPONDENCE TO

REVISE COMMENTSCOMMENT COORDINATION WITH TEAM SUBCONTRACTORSSUBCONTRACTOR ON TECHNICAL ANALYSESANALYSE AND

DOCUMENT REVISIONS AN INVOICE WAS RECEIVED FROM CAD OPERATOR MIDPOINT

CAD THAT SUPPORTED THE 100 DESIGN EFFORT

TASK 14J SLIP DESIGN PROJECT MANAGEMENT INTEGRAL STAFF REVIEWED LABOR REPORTSREPORT

AND PARTICIPATED IN INTERNAL STAFF COORDINATION FOR THE DESIGN AND BA EFFORTS INTEGRAL

STAFF ALSO ATTENDED MEETING WITH SCL AND KING COUNTY ON NOVEMBER 30 TO

ADDRESSADDRES DESIGN COMMENTSCOMMENT MEETING WITH SCL AND SPU ON CONSTRUCTION

MANAGEMENT ISSUESISSUE ON DECEMBER 12 MEETING ON DECEMBER 13 WITH SCL AND EPA

TO PLAN DRCC OUTREACH MEELING AND TELECONFERENCESTELECONFERENCE WITH EPA ON DECEMBER 20 TO

RESOLVE COMMENTS
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TASK 14K SLIP SOURCE CONTROL INTEGRAL STAFF BEGAN PREPARATION OF MEMO
DOCUMENTING THE STATUSSTATU OF SOURCE CONTROL IN THE SLIP BASIN REVIEWED ADDITIONAL

TECHNICAL
REPORTSREPORT CONTAINING DATA FOR NBF PROCESSED NEW DATA INTO THE GTSPINBF

DATABASE CREATED GTSPNBF DATA TRANSMITTAL FOR DMD INC SUPPORTED CITY

ATTORNEY REQUESTSREQUEST FOR DATA SUMMARIESSUMMARIE AND ASSIGNED SAMPLE POINTSPOINT TO INDIVIDUAL

DRAINAGE LINES

ALSO PLEASE NOTE THAT WE IDENTIFIED THAT THE BILLING RATESRATE FOR TWO EMPLOYEESEMPLOYEE BEN STARR AND
SARAH OFTEN HAD BEEN REVERSED EARLIER THISTHI YEAR FOR EACH OF THE TASKSTASK THAT THEY BILLE4 TO

THROUGH THE PREVIOUSPREVIOU INVOICE PERIOD IE THROUGH NOVEMBER 24 2006 WE HAVE CORRECTED

THE RATE AND INDUDED THE
APPROPRIATE COST ADJUSTMENTS IF ADDITIONAL SUPPORTING

INFORMATION IS REQUIRED PLEASE LET ME KNOW AT YOUR EARLIEST CONVENIENCE

THE
SPECIFIC CHARGESCHARGE TO EACH CONTRACT TASK ARE PROVIDED IN THE ATTACHED TASK ORDER

SUMMARY SHEETS PLEASE CALL IF YOU HAVE QUESTIONS

SINCERELY

BETSY DAY

INTEGRAL CONSULTING INC
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